COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2019

ESTI MATE SUMVARY 21:19: 59
CONTI D C20892 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20892- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 121 WORK DAYS
PACKAGE A (1-25 1/ 1-70 [ 1-76) PERCENT TI ME: 7.44 ORI G TIME ALLOW 121 WORK DAYS
PROJECT NO. NHPPR100- 250
PACKAGE A (1-25/ 1-70 / 1-76)
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 26/ 2019 DATE TI ME STARTED 02/20/2019
2180 E. 74TH PLACE DATE LET 01/ 24/ 2019 DATE WORK BEGAN  02/20/ 2019
DATE AWARDED 01/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/19/2019 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 02/ 20/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,845,092. 00 PARTI Cl PATI NG $ 91, 843. 00 $ 91, 843. 00
AWARD PRQIJECT AMT: $  2,634,897.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.23% TOTAL EARNI NGS 91, 843. 00 91, 843. 00
FUNDS AVAI LABLE: $ 2,753,249.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 91, 843. 00 91, 843. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,755. 29 -2, 755. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 89, 087. 71 89, 087. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 89, 087. 71 89, 087. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89, 087. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPRL00- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00035 Aggr egat e Bag 150. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0010 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1.000 1, 500. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 175. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 208-00106 Sweepi ng (Sedi ment Renoval ) 110. 000 0. 000
HOUR 3. 000 435. 00
145. 00000 3. 000 435. 00
0025 208-00107 Renoval of Trash 22.000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0030 240-00000 *W1dlife Biologist 150. 000 0. 000
HOUR 21.500 860. 00
40. 00000 21.500 860. 00
0035 240-00010 *Renpval of Nests 150. 000 0. 000
HOUR 8. 250 594. 00
72.00000 8. 250 594. 00
0040 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
209, 000. 00000 0. 000 0. 00
0045 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 150 1, 200. 00
8, 000. 00000 0. 150 1, 200. 00
0050 627-00008 *Modi fi ed Epoxy Pavement Marking 20. 000 0. 000
GAL 0. 000 0. 00
295. 00000 0. 000 0. 00
0055 627-02001 *Preformed Plastic Pavement Marking (Type I1) 286. 000 0. 000
SF 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 630- 00000

0065 630-00003

0070 630-00012

0075 630-80001

0080 630-80335

0085 630-80341

0090 630-80342

0095 630-80343

0100 630-80355

0105 630-80358

0110 630-80360

C20892

20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
HOUR
35. 00000
1, 500. 000
HOUR
105. 00000
121. 000
DAY
1, 127. 00000
6. 000
EACH
590. 00000
20. 000
EACH
95. 00000
60. 000
EACH
95. 00000
41. 000
EACH
95. 00000
5. 000
EACH
95. 00000
5. 000
EACH
3, 500. 00000
(c 4.000
EACH
1, 200. 00000
50. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
94. 000
94. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
2.500
2.500

0. 000
0.500
0.500

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 06/ 2019

9, 870.

10, 143.

760.

237.

1, 750.

600.

.00

00

00

.00

.00

.00

00

50

00

00

.00

21:19:59

AMOUNT

9, 870.

10, 143.

760.

237.

1, 750.

600.

.00

00

00

.00

.00

.00

00

50

00

00

.00



CONTI D:

CAT NO0200

0115 630-80380

0120

630- 80393

0125

630- 85020

0130

632- 00000

0135

700- 70010

0140

700-70011

0145

700- 70016

0150

700- 70023

0155 700-70380

CAT NO0300

0160 202-00210

ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI D ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
500. 000 0. 000
EACH 27.500 302. 50
11. 00000 27.500 302. 50
80. 000 0. 000
EACH 14.000 350. 00
25. 00000 14. 000 350. 00
2.000 0. 000
EACH 0.500 26, 500. 00
53, 000. 00000 0.500 26, 500. 00
1. 000 0. 000
LS 0. 200 4, 600. 00
23, 000. 00000 0.200 4, 600. 00
200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $  960,071.00$ 59,702.00% 59, 702. 00
80. 000 0. 000
5% 0. 000 0.00
75. 00000 0. 000 0.00

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

E-17-0A

*Renmoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 05/ 06/ 2019



CONTI D

E-17-OA

CAT NO0300

0165 202-00217

0170

202- 00246

0175

202- 00450

0180

202- 01140

0185

412- 01255

0190

412- 15000

0195

518- 03000

0200

519- 03035

0205

519- 03055

0210

601- 06100

0215 601-40300

C20892

NHPPR100- 250

20892-BID

| TEM
DESCRI PTI ON

*Renpove Concrete Pavenent (Planing) (Special)

*Reroval

of Asphalt Mat (Pl aning) (Special)

Renoval of Portions of Present Structure (Cass 1)

of Guardrail

Renoval

Type 4

Concrete Pavenent (12 Inch) (Special)

Routing and Seal i ng Concrete Pavenent Cracks

Sawi ng and Seal i ng Bridge Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Pol yester Concrete)

Concrete (Patching)

Structural Concrete Coating

SY

SY

SY

LF

SY

LF

LF

SY

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

254. 000

33. 00000

460. 000

17. 00000

30. 000

110. 00000

8. 000

156. 00000

80. 000

207. 00000

80. 000

15. 00000

149. 000

10. 00000

708. 000

50. 50000

615. 000

99. 00000

1. 000

3, 200. 00000

10. 000

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:19:59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-0A

0220 606-00900 Guardrail (Special) 8. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $  148,099.00$ 0.00$ 0.00

CAT NO0301 E-17-0B

0225 202-00217 *Renpve Concrete Pavement (Planing) (Special) 254. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0230 202-00425 Renoval of Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0235 202-00450 Renoval of Portions of Present Structure (O ass 1) 30. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 518-01060 Bridge Expansion Device (d and) (0-4 Inches) 56. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
0245 518-03000 Sawi ng and Seal i ng Bridge Joint 168. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0250 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 709. 000 0. 000
Sy 0. 000 0. 00
50. 50000 0. 000 0. 00
0255 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 615. 000 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00
0260 601-06100 Concrete (Patching) 2.000 0. 000
cY 0. 700 2,240.00
3, 200. 00000 0.700 2,240. 00
0265 601-40300 Structural Concrete Coating 15. 000 0. 000
5% 0. 000 0. 00

30. 00000 0. 000 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-0B

0270 606-10405 Bridge Rail Type 4 (Special) 6. 000 0. 000
LF 0. 000 0.00
405. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $  124,611.50$ 2,240.00% 2, 240. 00

CAT NO0302 E-17-CF

0275 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 254. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0280 202-00450 Renoval of Portions of Present Structure (Class 1) 31. 000 0. 000
5% 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 202-01140 Renoval of Guardrail Type 4 4.000 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0290 518-03000 Sawi ng and Seal ing Bridge Joint 190. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0295 519-03035 *Pl ace Thin Bonded Overlay (Pol yester Concrete) 709. 000 0. 000
SY 0. 000 0. 00
50. 50000 0. 000 0. 00
0300 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 617. 000 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00
0305 601-40300 Structural Concrete Coating 3. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 606-00900 Guardrail (Special) 4.000 0. 000
LF 0. 000 0.00
245. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 112,273.50 % 0.00% 0.00

CAT NO0303 E-17-0G

0315 202-00210 *Renmpval of Concrete Pavenent 40. 000 0. 000
5% 0. 000 0.00
75. 00000 0. 000 0. 00



CONTI D

E-17-0G

CAT NO0303

0320 202-00217

0325

202- 00246

0330

202- 00450

0335

403- 00721

0340

403- 34871

0345

412-01255

0350

412- 05100

0355

412- 15000

0360

518- 03000

0365 519-03035

C20892

NHPPR100- 250

20892-BID

| TEM
DESCRI PTI ON

*Renpove Concrete Pavenent (Planing) (Special)

*Reroval

of Asphalt Mat (Pl aning) (Special)

of Portions of Present

Renoval

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Concrete Pavenent (12 Inch) (Special)

*Pol yur et hane Sl ab Jacki ng

Routing and Seal i ng Concrete Pavenent Cracks

Sawi ng and Seal i ng Bridge Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

Structure (Cl ass 1)

SY

SY

SY

SY

TON

SY

LB

LF

LF

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

254. 000

33. 00000

425. 000

17. 00000

30. 000

110. 00000

330. 000

25. 00000

25. 000

265. 00000

40. 000

207. 00000

9, 594. 000

6. 00000

40. 000

15. 00000

165. 000

10. 00000

709. 000

50. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2, 406. 000
2, 406. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 06/ 2019

51.

14,436

.00

00

.00

.00

.00

.00

00

.00

.00

.00

21:19:59

AMOUNT

51.

14, 436

.00

00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-0G

0370 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 615. 000 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00

CAT 0303 CURRENT AMI $  201,565.50$ 14,487.00 % 14, 487. 00
CAT NO0304 E-17-0

0375 202-00210 *Renpval of Concrete Pavenment 40. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0380 202-00217 *Renpbve Concrete Pavement (Planing) (Special) 207. 000 0. 000
Sy 0. 000 0. 00
33. 00000 0. 000 0. 00
0385 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 166. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0390 202-00450 Renoval of Portions of Present Structure (Class 1) 25. 000 0. 000
Sy 0. 000 0.00
110. 00000 0. 000 0. 00
0395 202-00504 Renoval of Expansion Device 34.000 0. 000
LF 0. 000 0. 00
222.00000 0. 000 0. 00
0400 202-01140 Renoval of Guardrail Type 4 13. 000 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0405 403-00721 Hot M x Asphalt (Patching) (Asphalt) 135. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0410 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 7. 000 0. 000
TON 0. 000 0.00
265. 00000 0. 000 0. 00
0415 412-01255 Concrete Pavenent (12 Inch) (Special) 40. 000 0. 000
5% 0. 000 0. 00

207. 00000 0. 000 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-0

0420 412-05100  Pol yur et hane Sl ab Jacking 1, 989. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0425 412-15000 Routing and Sealing Concrete Pavenent Cracks 40. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0430 518-01004 Bri dge Expansion Device (0-4 Inch) 34. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
0435 518- 03000 Sawi ng and Seal i ng Bridge Joint 124. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0440 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 578. 000 0. 000
Sy 0. 000 0.00
50. 50000 0. 000 0. 00
0445 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 502. 000 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00
0450 601-03057 Concrete Class DR 5. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0455 601-40300 Structural Concrete Coating 10. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0460 602-00020 Reinforcing Steel (Epoxy Coated) 213. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0465 606- 00900 Cuardrail (Special) 13. 000 0. 000
LF 0. 000 0. 00

245. 00000 0. 000 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-0

0470 625-00000  Construction Surveying 0.330 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $  154,701.00$ 0.00% 0.00

CAT NO0305 E-17-OK

0475 202-00217 *Renpve Concrete Pavement (Planing) (Special) 194. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0480 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 466. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0. 00
0485 202-00450 Renoval of Portions of Present Structure (O ass 1) 32.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0490 202-01140 Renoval of Guardrail Type 4 8. 000 0. 000
LF 0. 000 0.00
156. 00000 0. 000 0. 00
0495 518- 03000 Sawi ng and Seal i ng Bridge Joint 140. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0500 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 711. 000 0. 000
Sy 0. 000 0. 00
50. 50000 0. 000 0. 00
0505 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 620. 000 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00
0510 601-40300 Structural Concrete Coating 6. 000 0. 000
Sy 0. 000 0.00
30. 00000 0. 000 0. 00
0515 606- 00900 Guardrail (Special) 8. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00

CAT 0305 CURRENT AMT $ 119,917.50 % 0.00% 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 E-17-CL

0520 202-00217 *Renpve Concrete Pavement (Planing) (Special) 254, 000 0. 000
Sy 0. 000 0. 00
33. 00000 0. 000 0. 00
0525 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 718. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0530 202-00425 Renoval of Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0535 202-00450 Renoval of Portions of Present Structure (O ass 1) 43.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0540 202-01140 Renoval of Guardrail Type 4 6. 000 0. 000
LF 0. 000 0.00
156. 00000 0. 000 0. 00
0545 518- 03000 Sawi ng and Seal i ng Bridge Joint 170. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0550 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 962. 000 0. 000
Sy 0. 000 0. 00
50. 50000 0. 000 0. 00
0555 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 838. 000 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00
0560 601-40300 Structural Concrete Coating 9. 000 0. 000
Sy 0. 000 0.00
30. 00000 0. 000 0. 00
0565 606- 00900 Cuardrail (Special) 6. 000 0. 000
LF 0. 000 0. 00

245. 00000 0. 000 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 E-17-CL

0570 606-10405 Bridge Rail Type 4 (Special) 6. 000 0. 000
LF 0. 000 0.00
405. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI $  164,747.00$ 0.00% 0.00

CAT NO0307 E-17-OM

0575 202-00217 *Renpve Concrete Pavement (Planing) (Special) 254. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0580 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 27.000 0. 000
SY 7.000 119. 00
17. 00000 7.000 119. 00
0585 202-00450 Renoval of Portions of Present Structure (O ass 1) 43.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0590 202-00453  Renoval of Portions of Present Structure (Class 2) 43. 000 0. 000
SY 0. 000 0.00
175. 00000 0. 000 0. 00
0595 202-00460 Renoval of Portions of Present Structure (Cass 3) 9. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0600 202-01140 Renoval of Guardrail Type 4 6. 000 0. 000
LF 6. 000 936. 00
156. 00000 6. 000 936. 00
0605 518- 03000 Sawi ng and Seal i ng Bridge Joint 170. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0610 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 962. 000 0. 000
Sy 0. 000 0.00
50. 50000 0. 000 0. 00
0615 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 838. 000 0. 000
CF 0. 000 0. 00

99. 00000 0. 000 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 E-17-OM

0620 601-03057 Concrete Class DR 7.000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0625 601-40300 Structural Concrete Coating 5. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0630 602-00020 Reinforcing Steel (Epoxy Coated) 305. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0635 606- 00900 Cuardrail (Special) 6. 000 0. 000
LF 6. 000 1, 470. 00
245. 00000 6. 000 1, 470. 00
CAT 0307 CURRENT AMT $ 170, 930.00 $ 2,525.00 % 2,525.00

CAT NO0308 E-17-ON

0640 202-00217 *Renpve Concrete Pavement (Planing) (Special) 300. 000 0. 000
SY 0. 000 0.00
33. 00000 0. 000 0. 00
0645 202-00450 Renoval of Portions of Present Structure (O ass 1) 57.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0650 202-01140 Renoval of Guardrail Type 4 8. 000 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0655 518- 03000 Sawi ng and Seal i ng Bridge Joint 213. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0660 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 254. 000 0. 000
SY 0. 000 0.00
50. 50000 0. 000 0. 00
0665 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 094. 000 0. 000
CF 0. 000 0. 00

99. 00000 0. 000 0.00
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PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 E-17-ON

0670 601-40300 Structural Concrete Coating 6. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0675 606- 00900 Cuardrail (Special) 8. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0.00
CAT 0308 CURRENT AMT $ 193,321.00 % 0.00% 0. 00

CAT NO0309 E-17-0P

0680 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 1, 247. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0685 202-00453 Renoval of Portions of Present Structure (C ass 2) 90. 000 0. 000
SY 15. 000 2,625.00
175. 00000 15. 000 2,625.00
0690 202- 00460 Renoval of Portions of Present Structure (C ass 3) 9. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0695 202- 00504 Renoval of Expansion Device 66. 000 0. 000
LF 0. 000 0. 00
222. 00000 0. 000 0. 00
0700 202-01140 Renoval of Guardrail Type 4 24.000 0. 000
LF 14.000 2,184.00
156. 00000 14. 000 2,184.00
0705 403-00721 Hot M x Asphalt (Patching) (Asphalt) 258. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0710 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 80. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0715 408-01100 Joi nt Seal ant 122. 000 0. 000
LF 0. 000 0. 00

23. 00000 0. 000 0.00



CONTI D:

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 05/ 06/ 2019

CAT NO0309

0720 515-00120

0725

518- 01004

0730

601- 03057

0735

601- 40300

0740

602- 00020

0745

606- 00900

0750 625-00000

CAT NO0310

0755 202-00425

0760 202-00503

0765 606-99999

E-17-OP

Wat er proof i ng ( Menbr ane)

Bri dge Expansion Device (0-4 |nch)
Concrete Class DR
Structural Concrete Coating
Rei nforcing Steel (Epoxy Coated)
Cuardrail (Special)
Construction Surveying
E-17-PV
Renoval of Bridge Railing
*Renpval of Portions of Present Structure
Cuardrail Type 7 (Precast)

ESTI MATE NG 0001 21:19: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
987. 000 0. 000
sy 0. 000 0. 00
14. 00000 0. 000 0. 00
66. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
23. 000 0. 000
oY 2.300 3, 450. 00
1, 500. 00000 2. 300 3, 450. 00
18. 000 0. 000
sy 0. 000 0. 00
30. 00000 0. 000 0. 00
1, 456. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
24. 000 0. 000
LF 14. 000 3, 430. 00
245. 00000 14. 000 3, 430. 00
0.330 0. 000
Ls 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0309  CURRENT AMT $  166,836.00$%  11,689.00% 11, 689.00
4.000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
66. 000 0. 000
sy 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
100. 000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20892-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0001 21:19: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 E-17-PV

0770 609-40010 Curb Type 4 (Section B) 61. 000 0. 000
LF 0. 000 0. 00

37. 00000 0. 000 0. 00

CAT 0310  CURRENT AMT $  98,197.00$ 0.00$ 0. 00

CAT NOO0311 E-17-PD

0775 202- 00504 Renoval of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
222.00000 0. 000 0. 00
0780 210-01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0785 509- 00000 Structural Steel 4,087. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0790 509-08121 *Tenporary Bridge Deck 103. 000 0. 000
LF 0. 000 0. 00
800. 00000 0. 000 0. 00
0795 518-01109 Bri dge Expansion Device (Geater Than 4 In)(Install 103. 000 0. 000
Onl
y) LF 0. 000 0. 00
435. 00000 0. 000 0. 00
0800 518-03000 Sawi ng and Seal ing Bridge Joint 42.000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0805 601-03057 Concrete Cl ass DR 20. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0810 601-40300 Structural Concrete Coating 6. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0815 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,534. 000 0. 000
LB 0. 000 0. 00

2.00000 0. 000 0.00
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CAT NO0311

0820 625-00000

CAT NO0400

0825 620- 00020

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

E-17-PD

Construction Surveying

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 05/ 06/ 2019

ESTI MATE NO: 0001 21:19: 59
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 340 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0311  CURRENT AMT $  227,422.00$ 0.00$ 0. 00
2.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMT $ 2,400.00 $ 1, 200. 00 $ 1, 200. 00
PROJECT TOTAL CURRENT AMI $ 2,845,092.00$  91,843.00$ 91, 843.00



